5. PROJECT PLANNING & SCHEDULING

SwiftShip Tracker (Salesforce CRM)

5.1 Project Planning

• Agile methodology
• Epics → Stories → Story Points
• Sprint-based execution
• Velocity calculation used for estimation

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Developer Setup	USN-1	As a system administrator, I want to create and configure the Salesforce environment so that I can build the SwiftShip Tracker parcel management system.	3	High	Member1
Sprint-2	Data Modeling	USN-2	As an admin, I want to create Parcel, Delivery, Sender, and Receiver objects with proper relationships so that parcel and delivery data is stored and managed systematically.	5	High	Member2
Sprint-2	Data Modeling	USN-3	As a staff member, I want dedicated tabs and a Lightning App for SwiftShip modules so that I can easily navigate and manage parcel and delivery operations.	5	High	Member3
Sprint-3	Automation	USN-4	As a system, I want to validate parcel details, mandatory fields, and booking inputs so that invalid or incomplete parcel records are prevented.	3	High	Member4
Sprint-3	Automation	USN-5	As a delivery coordinator, I want automated Flows to update parcel status and delivery information so that parcel processing requires minimal manual effort.	3	High	Member4
Sprint-4	Apex	USN-6	As a system, I want Apex triggers and classes to automatically perform critical parcel and delivery actions so that important processes are handled accurately.	5	High	Member1
Sprint-4	Apex	USN-7	As an inventory/operations manager, I want Batch Apex jobs to process and update parcel or delivery records automatically so that operational data remains accurate and up to date.	5	High	Member2
Sprint-5	Reports	USN-8	As a manager, I want reports showing parcel status, delivery performance, and operational metrics so that I can monitor SwiftShip operations and make informed decisions.	4	High	Member3
Sprint-6	Dashboards & AI	USN-9	As a manager, I want dashboards showing parcel status, delivery performance, and key metrics, while Agentforce provides AI-powered tracking assistance, so that I can monitor operations efficiently.	4	Medium	Member4

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	3	6 Days	24 Oct 2022	29 Oct 2022	3	29 Oct 2022
Sprint-2	10	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	6	6 Days	07 Nov 2022	12 Nov 2022		

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-4	10	6 Days	14 Nov 2022	19 Nov 2022		
Sprint-5	4	6 Days	21 Nov 2022	26 Nov 2022		
Sprint-6	4	6 Days	28 Nov 2022	03 Dec 2022		
Total	37	36 Days				

Velocity

Total story points = 37 across 6 sprints of 6 days each.

Average velocity = 37 / 6 = **6.17 story points per sprint** (about 1.03 points per day).